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SECTION A - SUPPLEMENTAL INFORMATION

Modification P00022

PROGRAM:                                 Full Spectrum Active Protection Close In Layered Shield (FCLAS) efforts

PURPOSE OF MODIFICATION:                 Definitization of Unpriced Change Order P00021

PREVIOUS CONTRACT AMOUNT:                $12,418,244.45

AMOUNT THIS ACTION:                      $ 2,450,640.50

TOTAL CONTRACT AMOUNT:                   $14,868,884.95

PREVIOUS OBLIGATED AMOUNT:               $12,418,244.45

AMOUNT OBLIGATED THIS ACTION             $ 2,450,640.50

TOTAL OBLIGATED AMOUNT:                  $14,868,884.95

1.  This is a bilateral modification.

2.  The purpose of this modification is to definitize Modification P00021.

3.  The Contractor and the Government agree that the complete equitable adjustment, including fee, for the Full Spectrum Active

Protection Close In Layered Shield (FCLAS) efforts under Modification P00021 is an increase to the contract amount of $4,901,281.00. The

equitable adjustment is comprised of a $4,570,811.00 increase to the estimated cost and a $330,470.00 increase to the fee.

4.  The Contractor agrees that this is a complete and final equitable adjustment for the changes incorporated by Modification P00021,

and the contractor releases the Government from any and all liability under this contract for any further equitable adjustment

attributable to the facts or circumstances giving rise to Modification P00021.

5.  As a result of this modification, the following changes are implemented:

    a.  Section B:  CLIN 0008 is updated to reflect the Est. Cost plus Fixed Fee as described in paragraph 3 above.  The dollars under

CLIN 0008AA is increased by $2,450,640.50 from $2,450,640.50 to $4,901,281.00.

    b.  Section B.4 - Funding Schedule (CLIN 0008) for C.10 is updated to reflect total funding for this effort and is attached herein.

    c.  Section G:  Contract Administration Data is updated to reflect current dollars obligated under CLIN 0008AA and is attached

herein.

6.  All other terms and conditions of the contract remain unchanged and in full force and effect.

                                               *** END OF NARRATIVE A 015 ***

  2 6

DAAE07-99-C-L062 P00022

CHANG INDUSTRY, INC.



CONTINUATION SHEET
PIIN/SIIN

    Page        of

Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

             SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS

0008          SERVICES LINE ITEM              __________________

              SECURITY CLASS: Unclassified

                Contractor shall furnish all the supplies and                                 Est. Cost:      $4,570,811.00

                services to accomplish the services as specified                              Fixed Fee:      $  330,470.00

                Section C.10 of the Contract.                                                 Total Cost:     $4,901,281.00

                              (End of narrative B001)

0008AA        SERVICES LINE ITEM                                                                           $      4,901,281.00              __________________                                                                            __________________

              NOUN: CHANG IND DAAE07-99-C-L062

              PRON: E142C034EH    PRON AMD: 01    ACRN: AN

              AMS CD: 63300522111

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0          SEE SECTION F

                            $     4,901,281.00
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Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

B.2         FUNDING FOR C.7            _______________

B.2.1       The Government will provide funds under this Contract covering the estimated cost hereof on an incremental basis as provided

for in the following funding schedule and pursuant to the Contract clause entitled "Limitation of Funds".  It is estimated that the

incremental amounts are sufficient for the performance of work in each of the cited periods.  The Government may, at its discretion,

allot such funds on an incremental basis within each fiscal year.  The Contractor shall so plan and execute the work required by this

Contract as to expend and/or commit funds compatible with the schedule set forth below.  Whenever the Contractor has reason to believe

that the funds allotted to this Contract for any cited period are either insufficient or excessive for the performance of work required

in that cited period, the Government shall be so notified.

B.2.2       Funding Schedule:

            PERIOD                                                         AMOUNT            ______                                                         ______

            Award through 28 February 2001                                 $922,840.00

            28 February 2001 - contract completion                         $930,941.00

B.2.3       Funding for C.7 is complete in the amount of $1,853,781.00.

B.3         FUNDING FOR C.9            _______________

B.3.1       The Government will provide funds under this Contract covering the estimated cost hereof on an incremental basis as provided

for in the following funding schedule and pursuant to the Contract clause entitled "Limitation of Funds".  It is estimated that the

incremental amounts are sufficient for the performance of work in each of the cited periods.  The Government may, at its discretion,

allot such funds on an incremental basis within each fiscal year.  The Contractor shall so plan and execute the work required by this

Contract as to expend and/or commit funds compatible with the schedule set forth below.  Whenever the Contractor has reason to believe

that the funds allotted to this Contract for any cited period are either insufficient or excessive for the performance of work required

in that cited period, the Government shall be so notified.

B.3.2       Funding Schedule for C.9:

            PERIOD                                                                  AMOUNT            ______                                                                  ______

            Zero through three months after award of Modification P00008            $992,801.00 (focus on A, H through K)-fully funded

            Three through twelve months after award of Modification P00008          $1,985,445.00 (focus to be on Tasks B,C and D)-fully

                                                                                    funded.

            Twelve through fifteen months after award of Modification P00008        $992,778.00 (focus) on Task E)- fully funded

            Twenty months after award of Modification P00008 through completion     $1,983,744.00 (focus on Tasks F & G)

            Total:                                                                  $5,954,768.00

B.3.3       The amount of funds currently allotted under B.3 - FUNDING FOR C.9 is $5,954,768.00.  Funding for C.9 is completed as of

Modification P00020.

B.4         Funding Schedule (CLIN 0008) for C.10:

            PERIOD                                                                  AMOUNT

            Award of Modification P00021                                            $2,450,640.50

            Definitization of Modification P00021 by Modification P00022            $2,450,640.50

            The amount of funds currently obligated against CLIN 0008 is $4,901,281.00.
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                                               *** END OF NARRATIVE B 004 ***
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SECTION G - CONTRACT ADMINISTRATION DATA

        PRON/        PRON/

LINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVELINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVE

ITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNTITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNT_____   ________              ____  ___________          ____________      __________________                     ________________   ________              ____  ___________          ____________      __________________                     ___________

0008AA  E142C034EH             AN       1        $       2,450,640.50  $       2,450,640.50            $       4,901,281.00

        63300522111                   42C034

                                                                           _________________

                                                         NET CHANGE    $       2,450,640.50

SERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASESERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASE

 NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT________       ___________     _________________________                               ___________         __________________________       ___________     _________________________                               ___________         __________________

Army                 AN        21   42040000046N6N7EP633005255Y  S2011342C034          W56HZV           $       2,450,640.50                                                                                                          __________________

                                                                                          NET CHANGE    $       2,450,640.50

                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE

                                     OF AWARD                         AMOUNT                        OBLIG AMT                                     OF AWARD                         AMOUNT                        OBLIG AMT                                   _____________                 __________________                ___________                                   _____________                 __________________                ___________

NET CHANGE FOR AWARD:    $      12,418,244.45              $       2,450,640.50              $      14,868,884.95
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